

EVENT LOGISTICS &
TECHNOLOGY

ISM Cologne 2027

Hotel Logistics,
Attendee Platform &
Booth Party
Management



International
Sweets & January
' Biscuits Fair, ' 2027
Cologne

Prepared for

Marta Juanola

Barry Callebaut BV — Belgium

PROJECT OVERVIEW

Setting the Stage for ISM 2027

Barry Callebaut will once again be present at ISM Cologne, welcoming 90–100 colleagues and key customers. This proposal outlines a comprehensive agency partnership to manage the full attendee logistics journey — from hotel coordination to booth party registrations — powered by a purpose-built digital platform and a dedicated on-site coordinator.

01

Digital Platform

A dedicated web platform repurposed from Innovation Summit, tailored for ISM. Attendees manage their own

02

Hotel Logistics

Seamless coordination of room blocks across multiple hotels for 90–100 BC delegates, with automated confirmations, amendments,

03

Booth Party

A complete RSVP module for the BC booth event — enabling the sales team to invite customers, guests to confirm

hotel
bookings;
the team
tracks
rooming
lists in real
time.

and final
rooming list
delivery.

attendance,
and post-
event
comms to
close the
loop.

SCOPE OF WORK

What We'll Deliver



A — Platform Repurposing & Technical Development

Adapt the Innovation Summit platform for ISM Cologne 2027

- Repurpose and rebrand the existing platform for ISM Cologne 2027
- Build attendee-facing booking portal for self-service room reservations
- Admin dashboard for the BC logistics team to monitor bookings
- Integrate hotel room blocks provided by BC Procurement
- Automated rooming list generation for each hotel
- Booking amendment and cancellation workflows

- IT liaison with BC IT Team for DNS, DKIM and SPF configuration
- Transactional email setup: confirmations, reminders, amendments
- Copywriting and drafting of all email communications (invitations, confirmations, reminders, thank-yous)
- Visual email design fully aligned with Barry Callebaut brand guidelines
- RSVP & registration module for booth party guests
- Sales team-facing invite redirect to guest registration page
- Automated guest confirmation, reminder (×2), and post-event thank-you emails
- Guest attendance tracking and export

B — Email Infrastructure Setup

HAAS

Safe, branded email delivery for all platform communications

- Coordinate with BC IT to obtain DNS, DKIM and SPF values
- Configure sending domain for transactional email
- Ensure inbound reply handling is correctly routed
- Test delivery across major email clients and flag any compliance issues

C — Logistics Coordinator (June 2026 – January 2027)

NOVEMBER

Dedicated agency resource managing day-to-day coordination

- Serve as the primary point of contact between BC and hotels
- Chase outstanding room confirmations and maintain accuracy of rooming lists
- Liaise with BC Procurement on hotel contract milestones
- Issue final rooming lists to each hotel in required formats
- Provide post-event reconciliation and reporting
- Manage individual attendee bookings, changes and special requests
- Coordinate hotel cut-off dates and room release schedules
- Manage booth party guest list: confirmations, dietary needs, capacity
- On-site support in Cologne during the event (January 2027)

PROJECT TIMELINE

Coordinator Activity Plan

The logistics coordinator is engaged from June 2026, with activity ramping up significantly in the months approaching ISM January 2027.

MONTH	ACTIVITY & DAYS	
JUNE '26	2 days	Platform kick-off, scope alignment, IT liaison initiated
JULY	1 day	Platform development monitoring, hotel contract follow-up
AUGUST	1 day	Platform testing, hotel room block integration
SEPTEMBER	3 days	Platform launch, booking portal open, attendee invitations
OCTOBER	3 days	Booking monitoring, chase-ups, booth party invites issued
NOVEMBER	3 days	Cut-off management, interim rooming lists to hotels
DECEMBER	4 days	Final rooming lists, pre-event briefings, booth party confirmations
JANUARY '27	10 days — incl. e	On-site Cologne, day-of coordination, post-event reconciliation & thank-yous

Total engagement: **27 coordinator days across 8 months**


* This schedule is proposed based on typical event timelines and is fully flexible. Day allocations per month can be adjusted in collaboration with the Barry Callebaut team to align with internal

milestones, procurement timelines, and any evolving project requirements.

BOOTH PARTY MODULE

Customer Invitation & RSVP Journey

The booth party module enables the BC sales team to invite customers via personalised email links. Guests are directed to a branded registration page, receive automated confirmations and reminders, and the team has full visibility of attendance in real time.



management
required.

INVESTMENT SUMMARY

Project Fees

All fees are quoted in EUR. Travel and accommodation are invoiced at actuals and subject to confirmation.

SERVICE	DESCRIPTION	AMOUNT
Platform Repurposing & Technical Build	Adaptation of Innovation Summit platform for ISM: booking portal, hotel block integration, RSVP module, email infrastructure (DNS / DKIM / SPF), admin dashboard, all workflows and templates.	€7,500
Logistics Coordinator — Professional Fee	27 days × EUR 650/day Jun 2 + Jul 1 + Aug 1 + Sep 3 + Oct 3 + Nov 3 + Dec 4 + Jan 10	€17,550
	Return travel and accommodation in Cologne	To be confirmed
Total Agency Fee (excl. T&H)		€25,050

SERVICE	DESCRIPTION	AMOUNT
Coordinator — Travel & Hotel (Germany)	for on-site days. Invoiced at actuals upon confirmation.	
Total Agency Fee (excl. T&H)		€25,050
* Travel and hotel costs will be added to a separate expense invoice, billed at actuals. A budget estimate will be provided upon confirmation of on-site dates. * All fees are exclusive of VAT. Payment terms: 30 days from invoice date. Quote reference: QT-SF20230028.		